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• Background 

• Brief History 

• St. Louis Downtown Site (SLDS) 

• North County Sites 

– Latty Ave. Properties 

– St. Louis Airport Site (SLAPS)  

– SLAPS Vicinity Properties 

• Coldwater Creek Sampling 

• Remaining Sites – Volumes Removed 

• Site-wide Activities 
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Background 

• Program execution transferred in Oct 1997 from Dept of Energy to the 

U.S. Army Corps of Engineers (Corps) 
 

• Corps authorized to spend funds to address contamination resulting 

from the Nation’s early atomic weapons program at sites included in 

the Formerly Utilized Sites Remedial Action Program (FUSRAP) 
 

• Corps “inherited” equipment, documents, and data from prior Dept of 

Energy efforts 
 

• Legally required to follow the CERCLA/NCP planning process 
 

• Congress directed execution using local Corps District (5 sites to St. 

Louis District) 
 

• Funded annually 
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Brief History 
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Oct 1997 – FUSRAP execution transferred to Corps from Department of Energy 
 

Mar 1998 – Corps ad in Post-Dispatch announces availability of the SLAPS and HISS EE/CA reports. 

 (These reports allowed construction at SLAPS, the Ballfields and HISS to begin before the 

 North County Record of Decision was done. The Corps immediately constructed rail spurs 

 and began stabilizing areas at SLAPS and HISS.) 
 

Aug 1998 – St. Louis Downtown Site Record of Decision completed. (2 Public Meetings held).   

  

Jan 1999 – Corps issues Community Relations Plan.  Interviews conducted .  (Community 

 Relations Plans are updated approximately every  5-6 years.) 

   

1999 – 2002 – Stabilization efforts at SLAPS and the Ballfields continue.  HISS Piles are removed. These 

 actions are concurrent with planning efforts to develop the Feasibility Study Report and 

 Proposed Plan for a North County Record of Decision 

  

Aug 2002 – Environmental Training sessions held for the Public at Hazelwood Civic Center. 

  (Notice in newspapers)   The purpose of the training was to prepare the public for 

 review of North County reports.  Approximately 30 people attended. 

 

May 2003 – Five Year Review Report issued.  (Notices in newspapers)  

 

*Fact sheets and newsletters are distributed thru libraries, businesses, and mailed to general public 

and public officials. 
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May-Jul 2003 – Public review of North County Proposed Plan.  Public meeting held.  

 Comments recorded.  (North County = SLAPS, SLAPS VPs & Latty Ave sites)   
 

Dec 2003 – Community Relations Plan updated and finalized. 

 

Sep 2005 – Record of Decision for North County signed.  Public comments/responses are   

            included in the document. Remediation Goals (clean up standards) established. 

 

Nov 2005 – Open House regarding North County ROD. 

  

May 2007 – SLAPS Completion/closeout Ceremony.  (Public notice issued) 

  

Sep 2010 – Second Five-Year Review Report  issued. (Public notice) 

  

Sep 2012 – Remedial Investigation Report for SLDS Inaccessible Areas issued. 

 

Oct 2012 – Beginning 3rd Five Year Review  and updating the Community Relations Plan 

 

2001, 2002, 2003  &  2010 – USACE issued notification letters to landowners/tenants keeping 

them informed/aware of possible contamination on property 

  

 

Brief History 
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St. Louis Downtown Site (SLDS) 
 FY13 Activities Status  
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• Plant 6, Building 101 – Mallinckrodt made Bldg 101 

     available for remediation. Remedial activities are 

     on-going. 

• City Property (East of Levee) – Remedial  

     activities on-going.   

• Kiesel Property – Completed sampling. Remedial 

     activities will be completed in Summer 2013. 

• Inaccessible Soils – Remedial Investigation Report finalized Sep 2012. Initiating steps 

to complete the Record of Decision for the SLDS inaccessible soils operable unit. 

• Completing Final Status Survey Evaluations (FSSE) for 5 properties 

• Shipping Total  

-- Fiscal Year 2013 =  9,626 cy 
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Latty Ave. Properties 
FY13 Activities Status 
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• Hazelwood Interim Storage Site (HISS) – Remedial activities completed in FY11. 

Final Status Survey Evaluation (FSSE) completed by September 2013. 
 

• Futura – Building decontamination completed February 2013. 

      (FSSE) is being prepared.  
 

• VP-1L (Fed Mogul) – Building decontamination to be  

      completed in May 2013. 
 

• VP-2L (formerly Stone Container) –  FSSE was  

      completed December 2012. 
 

• VPs-3L, 4L, 5L & 6L – FSSE was completed September 2012. 
 

• Ground water Monitoring – For inaccessible material beneath buildings at Futura to 

ensure protection of groundwater and Coldwater Creek.  No evidence of contamination in 

wells. 
 

• Shipping Totals – FY13 = <1 cy  
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St. Louis Airport Site (SLAPS) 

FY13 Activities Status 

 

• No Change (Remedial Action completed in 2007) 

 

• Post-Remedial Action Activities – Air and ground water monitoring implemented.  

Temporary USACE facilities support other North County projects.  
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SLAPS VPs 
 FY13 Activities Status  

 
•  Ballfields (IA-9) – Being completed in phases 

  – Phase 1: Completed Final Inspection held on Feb. 20th 

  – Phase 2: Excavation on hold due to wet conditions, approximately 85% complete 

  – Phase 2B: Remedial Design to be finalized in May. 

• Eva Rd & Loadout – Remediation completed; road opened on Jan. 16th 

• VP-16 – A small part remains.  Excavation on hold while awaiting RR track closure 

• IA-10 – Sampling completed; analyzing & validating data.  

• VPs 1, 2, 7, 13, 14, 15 and IA-11 (Boeing/McDonnell Blvd Properties) – 
Sampling anticipated to be completed in 2013. 

• VPs 9C & 10C  – Sampling completed. No contamination found on property. Initiating 

PDIR/FSSE to release property.  Awaiting validation and quality control results. 

• FSSEs -- Completing FSSEs for 9 properties this FY 

• Ground Water Monitoring – To confirm contamination does not move to creek during 

remediation.  (9 upper zone & 2 deeper zone monitoring wells – see EMDAR.) 

• Shipping Total – FY13 = 6,633 cy 
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Coldwater Creek  
(SLAPS Vicinity Property) 

• Approach  

–  Eliminate MED/AEC contributors/sources first (i.e. SLAPS and Latty) 

-- Work upstream to downstream (from the airport to the Missouri River) 

-- Support utility excavations along creek. 

• Scope  

– Follows the contamination based on 

     known data and “contaminant  

     transport model” 

– Investigate (survey and sample) and  

     if necessary remediate  

--  Follow Record of Decision goals 

• Creek Subdivided into 4 Reaches  

      for Reference 
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Coldwater Creek 
(Reach subdivisions) 
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Reach A (SLAPS to Pershall Road) 

Reach B  (Pershall Road to Bruce Drive) 

Reach C (Bruce Drive to Old Halls Ferry Road) 

Reach D  (Old Halls Ferry Rd to the Missouri River) Futura /HISS 
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Coldwater Creek  
(SLAPS Vicinity Property) 

• Past Activities (through April 2013) 

   --  Sampled from the airport to the Missouri River.   

   --   Remediated around St. Denis Bridge in support of bridge replacement (1998) 

• Thorium 230 was the predominant radionuclide 

• Removed 450 cubic yards of material and debris to support construction  

– Remediated Creek between SLAPS and McDonnell Blvd (as part of SLAPS) 

– Remediated Creek tributary adjacent to HISS (as part of HISS) 

– Remediated MED/AEC contributors: SLAPS (remediated) & HISS/Futura 

(remediation of soils complete)  

– Sampled Coldwater Creek from McDonnell Blvd to approximately Frost Ave 

• 622 samples collected in October-December 2012 

• Elevated samples primarily near McDonnell Blvd.(see maps in back of room) 

        --  Sampled bi-annually in Reach A (Airport to Pershall Road) 

• Sediment and water at 6 locations (see next slide) 

• Annual Environmental Monitoring Data/Analysis Report (EMDAR)  has the 

data.  (It is on the FUSRAP page of the St. Louis District website.) 

 

 12 



US Army 
Corps of Engineers 

St. Louis District 

Gateway to Excellence 

Bi-Annual Environmental Monitoring 

Coldwater Creek Locations 
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6 Sediment and Water 

monitoring locations along 

Reach A 

 

Data contained in 

Environmental Monitoring 

Reports (on-line at 
http://www.mvs.usace.army.mil/Missio

ns/CentersofExpertise/FormerlyUtilize

dSitesRemedialActionProgram.aspx) 
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Coldwater Creek  
(Upcoming Sampling – Frost to St. Denis Bridge) 

• Complete Reach A and partial Reach C  (see next slide) 

• First step:  Historical research/planning underway 

• Preliminary sampling locations have been identified 

– Approximately 2000  samples 

– Sample depths vary from surface to 6 feet (or in some cases native soil) 

• Sample locations have been based on: 

– Physical movement (hauling and historic grading) 

– 10 year floodplain (based on experience) 

• Topographical low-lying areas (current and historical) 

– Depositional areas within the creek   

• Inside of bends where water velocity slows 

• Around certain structures such as bridge supports 

– Mouths of tributaries (existing and former) 

– Where the channel may have been realigned or improved (concrete cover) 

– Where required for statistical coverage 

– Areas indicated by radiological walkover 

– Undisturbed areas to verify air dispersion modeling 
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Coldwater Creek Sampling 
(Frost Avenue to St. Denis Bridge) 
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Area to be 

sampled  in 

summer 

2013 
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Sampling process 
(Overview) 

• Begins with research (History and transport models) 

• Use of radiological walkover surveys as a screening tool to guide some of 

the sampling locations   

• Sampling locations are identified and coordinated w/EPA & MO 

• Samples are taken according to specific protocols (w/location data) 

• Samples are sent to labs for analysis  (USACE and contractor) 

• USACE lab uses several instruments 

– Gamma Spectroscopy High Purity Germanium detectors (soil and water); Alpha 

Spectroscopy Silicon PIPS detectors (soil and water); Kinetic Phosphorescence 

Analyzers (Total uranium in water); and Gross Alpha/Beta Gas Flow Proportional 

Counters (air and water samples.)  

• Quality Assurance/Quality Control activities 

– Duplicate samples, split samples, spiked samples, blanks 

– RA contractor does not perform final verification sampling.  It is done by an 

independent contractor. 

• Data is compiled and validated prior to release 
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• Anticipate sampling to begin in Summer 2013 
 

• Rights-of-entry will be required – Affected property owners will be contacted by 

USACE 

• Maps are in the back of the room 
 

• Looking for your input.  Please talk to the Project Managers. 
 

 

Coldwater Creek Sampling 
(Frost Ave to St. Denis Bridge) 
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Site Volumes 
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Note: SLAPS total volume = 621,500 cy  (not shown).  “Total Est” reflects current estimate 

of total volume based on existing data.  This is subject to change as a result of updating. 

 

 

Cubic Yards 
(Ex-Situ)  
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FY12 Activities Site Wide 

• Funding – Year long Continuing Resolution from Congress provides authority.  Only 

funding through May has been received.  
 

• Safety – No issues.  3,887 days without a lost time accident. 
 

• Newsletters – January 2013 newsletter was issued.   

– Next newsletter will be issued in July 2013. 

– Newsletters are on the website: 

http://www.mvs.usace.army.mil/Missions/CentersofExpertise/FormerlyUtilizedSites

RemedialActionProgram.aspx 
 

• Website – The Corps updated all of its websites (around March 28th).   

– The St. Louis District website address is http://www.mvs.usace.army.mil/ 

– You probably need to update your links / bookmarks. 

– Some items have been moved around. 
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http://www.mvs.usace.army.mil/Missions/CentersofExpertise/FormerlyUtilizedSitesRemedialActionProgram.aspx
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Website Home Page 
(www.mvs.usace.army.mil) 
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Click Here 

On 

“FUSRAP” 
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FUSRAP Page on Website 
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Fact Sheets 

Newsletters 

North County 

EMDARs 

Oversight Mtg 

Briefings 
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FY12 Activities Site Wide 

• Community Relations Plan – Currently being updated. 
 

• Environmental Monitoring Data Analysis Reports – Calendar Year 2011 

Report was issued July 2012.  (Available on FUSRAP website.)  Next one will be in July 

2013. 
 

• Five Year Review – Initiated.  Anticipate completion in 2014. 
 

• Utility Support since Oct 1, 2012 (Fiscal Year 2013) –  Response to utility 

companies and developers for areas not yet confirmed to meet remediation goals. 

– St Louis Downtown Site:  3 

– North County: 9 
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•  Website – Check the St. Louis District Website (http://www.mvs.usace.army.mil) 
 

•  See a Corps representative – We will be available after this meeting 
 

•  Administrative Record – Documents are available for viewing at the following 

locations: 

-- FUSRAP Office, 8945 Latty Ave., Berkeley, MO  (314.260.3905)  

 Hours: 8am-4pm, Monday through Friday 

-- St. Louis City Library, 1301 Olive Street, St. Louis, MO (314.241.2288) 

 

 

 

For Questions  

and Information 

 

Thank You for your attention! 

http://www.mvs.usace.army.mil/Missions/CentersofExpertise/FormerlyUtilizedSitesRemedialActionProgram.aspx

